
ID WBS Task Name Contact Resource
Initials

334 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

138 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL

116 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG

142 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL

450 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK

9 1.8 MILE 7: D0 Grid Production Architecture document done AL

454 8.3.14 MILE 8: Project Plan v1.1 RDK

156 3.4.5 MILE 9: SamGrid migrated to new VDT version GG

146 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL

214 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG

173 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG

232 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG

382 5.3 MILE 16: Grid Production System functionality completed GG

54 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG

150 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL

40 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG

186 3.5.1.2.2.7 MILE 15: OSG Fwd nodes reinstalled with std config GG

303 3.5.5.4 MILE 19: System health alarms via NGOP with static config GG

395 6.5 MILE 24: Preparation of D0 Apps for long-term ASB

95 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL

45 2.7.4 MILE 20: How to add production paths in future - resolved GG

258 3.5.2.7 MILE 23: Routine maintenance operations automated GG

21 2.3.5 MILE 22: Store output from any stage of processing GG

67 2.11 MILE 26: Tools have defined API, testing responsibilities GG

423 7.11 MILE 25: Evaluation of D0 SamGrid Requests done RDK

376 4.7 MILE 28: D0 Primary Production Stable on Fermigrid MD

327 3.8 MILE 27: Operations Reduction and Transfer completed GG,AL

464 9 MILE 29: D0 GPC Initiative completed ASB
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

No Yes 0 days Fri 7/13/07 Fri 7/13/07

Yes MC2a Yes 0 days Mon 8/13/07 Mon 8/13/07

No Yes 0 days Fri 8/24/07 Fri 8/24/07

No Yes 0 days Tue 9/18/07 Tue 9/18/07

No Yes 0 days Tue 10/2/07 Tue 10/2/07

No Yes 0 days Mon 10/8/07 Mon 10/8/07

No Yes 0 days Fri 10/12/07 Fri 10/12/07

No Yes 0 days Tue 10/23/07 Tue 10/23/07

No Yes 0 days Thu 10/25/07 Thu 10/25/07

No Yes 0 days Tue 11/6/07 Tue 11/6/07

No Yes 0 days Tue 11/6/07 Tue 11/6/07

No Yes 0 days Mon 11/12/07 Mon 11/12/07

No Yes 0 days Fri 12/7/07 Fri 12/7/07

No Yes 0 days Wed 12/12/07 Wed 12/12/07

Yes MC3 Yes 0 days Fri 12/14/07 Fri 12/14/07

No Yes 0 days Fri 12/14/07 Fri 12/14/07

Yes Prd7 Yes 0 days Fri 12/21/07 Fri 12/21/07

No Yes 0 days Fri 12/21/07 Fri 12/21/07

No Yes 0 days Wed 1/2/08 Wed 1/2/08

No Yes 0 days Mon 1/7/08 Mon 1/7/08

No Yes 0 days Fri 1/11/08 Fri 1/11/08

Yes MC4 Yes 0 days Tue 1/15/08 Tue 1/15/08

No Yes 0 days Tue 1/15/08 Tue 1/15/08

Yes MC1 Yes 0 days Fri 1/18/08 Fri 1/18/08

No Yes 0 days Wed 1/30/08 Wed 1/30/08

No Yes 0 days Thu 1/31/08 Thu 1/31/08

No Yes 0 days Thu 2/7/08 Thu 2/7/08

No Yes 0 days Tue 2/12/08 Tue 2/12/08

No Yes 0 days Thu 2/21/08 Thu 2/21/08

7/13 MILE 1: D0 Primary Production Runnable on Fermigrid
8/13 MILE 2: Start (MC) 

8/24
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 Production at Stage 2 - Working

MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done
9/18 MILE 4: Operations Reduction plan: Working plan ready

10/2 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done
10/8 MILE 6: Baseline Project Plan v1.0 released

10/12 MILE 7: D0 Grid Production Architecture document done
10/23 MILE 8: Project Plan v1.1

10/25 MILE 9: SamGrid migrated to new VDT version
11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops
11/6 MILE 12: Queuing node reinstalled with std config

11/12 MILE 11: Forwarding Node w/Sam Statio
1
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s Transfer done

n Reinstalled with std config
12/7 MILE 17: Durable Locations reinstalled with std config

12/12 MILE 16: Grid Production System functionality completed
12/14 MILE 18: Support testing v7/d0runjob/SamGrid functionality
12/14 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done

12/21 MILE 14: D0repro-tools uses Sam v7 request system
12/21 MILE 15: OSG Fwd nodes reinstalled with std config

1/2 MILE 19: System health alarms via NGOP with static config
1/7 MILE 24: Preparation of D0 Apps for long-term

1/11 MILE 13: Grid Production Operations Policies doc done
1/15 MILE 20: How to add production paths in future - resolved
1/15 MILE 23: Routine maintenance operations automated

1/18 MILE 22: Store output from any stage of processing
1/30 MILE 26: Tools have defined API, testing responsibilities

1/31 MILE 25: Evaluation of D0 SamGrid Requests done
2/7 MILE 28: D0 Primary Production Stable on Fermigrid

2/12 MILE 27: Operations Reduction and Transfer completed
2/21 MILE 29: D0 GPC Initiative completed
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